
Per Council decision 18.1.2017 5,132,010$     

Made up as follows: Budget

Invoiced to 

30.6.2017

Invoices to 

come

Forecast 

spend

Rigg Zschokke Construction Contract 4,223,709         415,490        3,808,219    4,223,709    

Rigg Zschokke Agreed Variations* 34,383          13,500         47,883          

449,873        3,821,719    4,271,592    

Professional fees (design team) to Jan-17 509,459            

Adamsons Survey  6,581            

Engeo Geotech 17,160          

Holmes Consulting - Design & Fire 137,425        

HVAC Design 14,175          

Perception Planning 6,918            

Warren and Mahoney - Design 327,200        

509,459        -                509,459        

Other fees to Jan-17 (including SGL, QS) 268,842            

Rawlinsons (Quantity Surveyers) 38,000          

SGL 230,343        

268,343        -                268,343        

Architect & Engineer construction monitoring 80,000               

Holmes Consulting - Construction Monitoring 26,446          21,054         

Warren and Mahoney - Site Monitoring 18,483          16,517         

Warren and Mahoney - Variations* 11,578          

56,507          37,570         94,078          

Development & Design Variations** 66,984          10,050         77,034          

QS Services to completion 50,000               

Venture Consulting 2,500            27,500         

Clendon Burns & Park 13,438          3,562           

15,938          31,062         47,000          

Budgeted Core costs 5,132,010         

Plus Contingency 200,000            136,494           

Overall budget 5,332,010$       1,367,103    3,900,401    5,268,504$     

*Construction Variations to date:

Rigg Zschokke

Invoiced to 

30.6.2017

Invoices to 

come

Forecast 

spend

Removal of asbestos 7,310

Insurance obtained directly (20,000)

JLT Insurance 20,108

Concrete Foundation to supper room well 6,965

Replace piles and joists supper room 7,500

Replace ceiling joists supper room 2,500

Temporary structural support 9,500

Concrete under existing foundation 1,000

Remove plaster and steel support for overlay wall 5,000

Supper room framing connection to external wall 1,000

Extend concrete overlay to areas of demolished chimney 3,500

Retain brick wall to supper room (1,500)

Overlay existing stage floor 5,000

34,383 13,500 47,883

Warren and Mahoney

Alternative cladding product (Rodeca) 10,678

Revision re additional toilet 900 11,578

JNL and Other Savings To be confirmed

**Development & Design Variations:

SGL 5,500            

Engeo Geotech 8,940            3,900           

Holmes Consulting - Design & Fire 8,475            

HVAC Design 2,515            6,150           

Rawlinsons (Quantity Surveyers) 5,000            

Warren and Mahoney - Design(SWDC excl from original budget) 36,554          

66,984          10,050         77,034

Net cost/(savings) from Variations: 136,494

SWDC

Waihinga Centre

Project forecast - Actuals to June 2017
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Photos taken 8 August 17 – Haurangi Rd 
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After Flood Event 19 July 17 















• Haurangi Rd 

• Accidents:  Cracked windscreen 6/17 from 
potholes, hit truck and trailer due to road 
surface and no where to go 21/7/17 (Mba 
Transport), and others 

• What needs fixing:  Water table is blocked, 
blind corners, poor pothole repairs 




